BLACKFEET COMMUNITY WATER PROJECT

This i the nse cone, attached to the ” HDPE when
pulled back from lake to shore, through bore hole.

Additional parts for the well casing/maifold assembly
Just arrived. Almost all parts now on site.

Contraor is setting up hydrostatié test on HDPE; pipe
has been filled with water. White pipe was threaded
into HDPE and used as filler port.

Pull pressure eached68, Ib., fairl easy pull.

Two of three bolts and anchor bar that couple nose
cone to HDPE for pull back. Glove for perspective.

Contractor expects to conclude hydrostatic testing by
10/7. A drilling rig has been on site for past few days,
in anticipation of drilling and placing the four 20” well
casings. Drilling may not take place until the week of
the 14",
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